

Advance Power, LLC

One Hibiscus Alley
5093 Dronningens Gade, Ste. 1
Charlotte Amalie, St. Thomas
U.S. Virgin Islands 00802



June 29, 2015



Donald Cole, Executive Director
Virgin Islands Public Service Commission
P.O. Box 40
St. Thomas, USVI 00804

Re: Advance Power, LLC
Status Report
2nd Quarter 2015

Dear Director Cole:

Pursuant to the September 19, 2014 Order of the Public Service Commission which approved the application by Advance Power, LLC ("Advance") for certification as a qualifying facility, Advance makes the following quarterly report:

1) **Interconnection Agreement ("IA"):** Advance has completed the work necessary to begin to negotiate an IA with WAPA. Accordingly, substantive IA discussions and negotiations have already taken place, and this process will continue until terms are reached on an IA between Advance and WAPA. Advance will of course keep the PSC informed as this process progresses.

2) **Power Purchase Agreement ("PPA"):** Advance has completed the work necessary to begin to negotiate a PPA with WAPA. Accordingly, substantive PPA discussions and negotiations have already taken place, and this process will continue until terms are reached on a PPA between Advance and WAPA. Advance will of course keep the PSC informed as this process progresses.

3) **Permitting:** Advance is in the process of obtaining the permits and other approvals necessary for the facility. Accordingly, substantive discussions on this have already taken place, and this process will continue until all necessary permits and other approvals have been obtained. Advance will of course keep the PSC informed as this process progresses.

Thank you for your assistance; please advise if you require anything further on this.

Respectfully,

Joel Hart, President

JH/lc